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October 26, 2005

REPLY TO THE ATTENTION OF

Mr. Roy Ball
Mr. Ronald Hutchens
Environ International Corp.
1 23 North Wacker Drive
Suite 250
Chicago, Illinois 60606

Re: Envirochem Site
Zionsville, Indiana

Dear Mr. Ball:

This letter will document an agreed modification to a portion of the Additional Work required
under Section VII and Revised Exhibit A of the Consent Decree for this Site.

Revised Exhibit A presently provides for the installation of a subsurface water interception
trench around the east, south and southwest portion of the site which includes a membrane
barrier on one side of the trench. The purpose of the barrier is to prevent contaminated till water
that may enter the trench system from the site from further migrating into an adjacent creek
called Unnamed Ditch and to cut off the potential for water from Unnamed Ditch entering into
the trench system, which would increase the amount of trench system water to be collected and
treated. As described below, the Envirochem Trustees, on behalf of the Settling Defendants,
have proposed to modify the form of the barrier used and to expedite construction of that barrier.
This proposal is acceptable to the United States Environmental Protection Agency (U.S. EPA)
and the State of Indiana. Consistent with the provisions of the Consent Decree, this modification
will be effected by written stipulation filed with and approved by the Court.

Under this agreed modification, the Settling Defendants will install a thin barrier curtain wall
along the east, south and southwest sides of the Envirochem Site, adjacent to and near the outside
edges of the groundwater collection trenches as presently described in revised Exhibit A. The
thin barrier curtain wall will replace the membrane that is currently provided for as a barrier to
groundwater flow across the trenches in revised Exhibit A.

U.S. EPA, in consultation with the State of Indiana, has approved a design for the installation of
this thin barrier curtain wall pursuant to the Consent Decree. This design will also include the
installation of piezometers to help monitor the effectiveness of the barrier wall. The Settling
Defendants will complete installation of the thin barrier curtain wall within 60 days after receipt
of the Court's approval of the modification described above. U.S. EPA understands, however,
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that if Court approval is not received in time to permit mobilization by on or around November 1,
2005, installation will be delayed until next calendar year because of contractor scheduling
constraints.

The parties anticipate that this agreed modification will soon be followed by further, more
significant revisions to the other elements of the Additional Work that will be reflected in: (1) an
Explanation of Significant Differences (ESD) that will be prepared by U.S. EPA and made
available for public comment; and (2) a revised Exhibit Z-l and other related revisions to the
Consent Decree that will be presented for Court approval. These further revisions will likely
include (subject to the outcome of tests that can only be conducted after installation of the barrier
wall) installing and operating soil vapor extraction trenches and installing a permeable reactive
gate system. These further revisions would add an active treatment element to the original
Additional Work provisions, which focused on a passive collection and containment approach.

Regardless of the timing or ultimate details of the more significant changes that are under
consideration, implementing and expediting this agreed modification for the barrier will help
achieve the objectives of the Additional Work as currently provided in the Consent Decree and
will be consistent with and beneficial to the anticipated future revisions described above. If delay
in approval of this proposed modification prevents the Settling Defendants from mobilizing their
contractor in November, however, U.S. EPA will instead include the modification as part of the
ESD.

Please send me, at your earliest convenience, written confirmation that the Trustees agree with
the description and the timing of the modification as outlined above.

Sincerely yours,
/^

Matthew <%1 J
Remedial Project Manager

cc: Norm Bernstein, N.W. Bernstein LLC
Bruce Hamilton, IDEM
Thomas Krueger, U.S. EPA
Renita Ford, U.S. DOJ


